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Summary Total IPT %
Proposal 100.0%
Canceled or on Hold 0.0%  
Active 82.7%
Complete 100.0%
Total 97.9%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

 $ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 2 0 21,033.48$              10 10
DES 1 1 217,028.86$            124 0
ADOA 1 1 -$                         0 0
Corrections 4 2 871,252.41$            3200 3200
AZ Schools Deaf Blind 2 1 32,284.06$              13 13
Industrial Commission 1 1 51,998.17$              42 42
Dept of Public Safety 2 1 120,661.16$            200 200
ASRS 1 1 -$                         0 0
Total 15 8 1,115,432.32$         3479 3479
Canceled and Projects on Hold
AHCCCS. CROS 1 0 -$                         0 0
AHCCCS. Upgrade 1 0 -$                         0 0
Total 2 0 -$                         0 0

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
Early Childhood Dev. Bd. 1 0 17,542.93$              17,542.93$         14 14 01/31/08 06/30/08
AHCCCS Remote Office 1 HC08006 58,072.81$              13,516.00$         0 0 01/22/08 06/30/08
ASDB. PDSD Greenfield 1 SD08001 119,320.47$            119,320.47$       80 80 02/20/08 06/30/08
Vet's Services . Wireless 1 VS07001 90,139.61$              90,383.25$         0 0 01/29/08 03/31/08
DES. 515 N 51st Ave 1 DE08007 676,921.90$            676,921.90$       396 311 02/15/08 06/30/08
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 7 1,128,797.72$         1,084,484.55$    -$                     490 405

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 5 17,159.38$          100.0%

Weights and Measures 1 WM08001 32,098.43$              32,098.43$         24 24 11/21/07 02/21/08 100.0%
100.0%
100.0%

Total 1 32,098.43$              32,098.43$         24 24

Agency Approval and PO receipt - 1 Replacement System

AZNet and CISCO providing support asistance - both projects expected 
to close in mid April 2008. 

Agency Approval-AZNet Scope and Requirements - IPT Request Tucson
AZNet Scope and Requirements-Agency Approvals - Greenfield site/Tuc
AZNet Scope and Requirements - Avaya Enhancements Upgrade HQ

AZNet Scope and Requirements/Agency Approval -   Florence/Eyman IP
AZNet Scope and Requirements- Agency Approvals - Budgetary Quotes

ADOT funded EOL router replacement. FY08 Services and Installation O
Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project). 

Comments

Tucson Office - IPT Voice
Remote Office Connectivity WAN- Quote represents all 12 sites. 1st. Ph

Wireless LAN project.  
Voice and Data Replacement - TDM  and IP

Greenfield Expansion - IPT

405

Agency Approvals/AZNet Engineering - 1-Replacement System, 1-E911

2424
3993

Comments

490

3908
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0
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0

1

1,115,432.32$                     

32,098.43$                          

2
1,128,797.72$                     

8.0% -$                                     
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Total $ 
PO Amount

Total $ 
Invoice Amount

1,084,484.55$            

25 1,116,582.98$            -$                             100.0% 2,276,328.47$                    
4.0% -$                                   -$                              

-$                                  
32,098.43$                 

AZNet Requirements and Scope - Infrastructure Connectivity-Badging O

Comments

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy/

IPT Installation - Glendale Office


